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Score 
Satisfied 
Not Satisfied 
Indeterminate 
Not Applicable 

INTRODUCTION 

Pursuant to the Michigan Public Service Commission's (MPSC) order of January 13, 2003 in docket U-12320, Bearingpoint is submitting this 
report on the progress of the Michigan Master Test Plan's Performance Metrics tests. These tests are the Data Collection and Storage Verification 
and Validation Review (PMR1); Metrics Definitions and Standards Development and Documentation Verification and Validation Review (PMR2); 
Metrics Change Management Verification and Validation Review (PMR3); Performance Measurement Restatement and Remedy Recalculation 
Validation Review (PMR3B); Metrics Data Integrity Verification and Validation Review (PMR4); and Metrics Calculations and Reporting Verification 
and Validation Review (PMR5). 

The following report shows the results of these tests as of June 10, 2003, unless otherwise noted. For a detailed description of the methodologies 
used by Bearingpoint to derive the following results, please see the October 30, 2002 OSS Evaluation Project Report for Michigan produced by 
Bearingpoint. This report can be found at http://www.osstesting.com. 

The following table summarizes the results for all of the 302 Performance Metrics evaluation criteria presented in this report: 

PMRI PMRZ PMR3 PMR3B PMR4 PMR5 Total 
85 3 15 14 11 24 152 
30 0 0 0 3 37 70 
11 0 0 0 26 11 40 
0 0 0 0 32 0 32 

As indicated in its January 13, 2003 Order, Bearingpoint has been directed by the MPSC to continue its evaluation activities. In those areas in 
which Bearingpoint is still conducting testing, the results of the evaluations as described herein are subject to change. 
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1. 

1.1 Results Summary 

This section identifies the evaluation criteria and test results for the Metrics Data Collection and Storage Verification and Validation Review 
(PMRI). The results of this test, through June 10, 2003 unless indicated otherwise, are presented below. 

7.1.1 

.,.,.w\w 

PMRI: Data Collection and Storage Verification and Validation Review 

Metrics Data Collection and Storage Processes Documentation 

Table 1-1: Results for Metrics Data Collection and Storage Processes Documentation 

Test 
Reference 
PMRI-1-A 

PMRI-1-6 

Evaluation Criteria 

Aetrics data collection and 
itorage processes have 
nmplete and up-to-date 
jocumentation for the Pre- 
lrdering Measure Group. 

Metrics data collection and 
storage processes have 
:omplete and up-to-date 
jocumentation for the 
3rdering Measure Group. 

(In Retest) 

Not Satisfied 
(In Retest) 

For the Pre-Ordering Measure Group, Bearingpoint has determined that 
metrics data collection and storage process documentation is not sufficiently 
complete and up-to-date. 

Bearingpoint issued Exception 188, Version 4 on June 3, 2003, which states 
that SBC Ameritech's technical documentation does not consistently present 
an adequate depiction of the flow of data from the source systems to the 
performance measurement reporting systems for certain performance 
measurements. The affected performance measurements are PM 1 .I, PM 2, 
PM MI 10, and PM MI 16. 

SBC Ameritech has indicated that there will be changes in the data flow for 
several performance measurements in this measure group that will be 
implemented in the second and third quarters of 2003. These changes will 
include a change in the systems that feed ICS/DSS. The performance 
measures affected by the changes mentioned above include PM 1.1, 1.2,2, MI 
10, and MI 16. Bearingpoint is in the process of determining the impact of 
these changes on the analysis of this measure group. 

For the Ordering Measure Group, Bearingpoint has determined that metrics 
data collection and storage process documentation is not sufficiently complete 
and up-to-date. 

Bearingpoint issued Exception 188. Version 4 on June 3, 2003, which states 
that SBC Ameritech's technical documentation does not consistently present 
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PMRI-1-C 

PMRl-I -D 

Evaluation Crlterla 

Aetrics data collection and 
torage processes have 
:omplete and up-to-date 
locumentation for the 
’rovisioning Measure Group. 

vletrics data collection and 
itorage processes have 
:omplete and up-to-date 
Jocumentation for the 
vlaintenance and Repair 
vleasure Group. 

Not Satisfied 
(In Retest) 

Not Satisfied 
(In Retest) 

Comments 

3n adeaLate demtion of the flow of data from the sauce systems to the 
ierformince measurement reporting systems for certain performance 
neasurements. The affected Performance measurements are PM 13 and PM 
13.1. 

=or the Provisioning Measure Group, Bearingpoint has determined that 
netrics data collection and storage process documentation is not sufficiently 
:omplete and up-to-date. 

3earingPoint issued Exception 188, Version 4 on June 3, 2003, which states 
:hat SBC Ameritechs technical documentation does not consistently present 
an adequate depiction of the flow of data from the source systems to the 
performance measurement reporting systems for certain performance 
measurements. The affected performance measurements are PM 27, PM 28, 
PM 29. PM 30, PM 31, PM 32. PM 33, PM 35, PM 43, PM 44, PM 45, PM 46, 
PM 47, PM 48, PM 49, PM 50, PM 55.1, PM 55.2, PM 55.3, PM 56, PM 56.1, 
PM 58, PM 59, PM 60, PM 61, PM 62, and PM 63. 

SBC Ameritech has indicated that there will be changes in the data flow for this 
measure group that will be implemented in the third quarter of 2003. The 
performance measurements previously reported out of the Regulatory 
Reporting System (RRS) will now be reported out of the ICSlDSS system. 
Forty-seven (47) of the Provisioning performance measurements will be 
affected by these changes. Bearingpoint is in the process of determining the 
impact of these changes on the analysis of this measure group. 

For the Maintenance and Repair Measure Group, Bearingpoint has 
determined that metrics data collection and storage process documentation is 
not sufficiently complete and up-to-date. 

Bearingpoint issued Exception 188, Version 4 on June 30, 2003, which states 
that SBC Ameritechs technical documentation does not consistently present 
an adequate depiction of the flow of data from the source systems to the 
performance measurement reporting systems for certain performance 
measurements. The affected performance measurements are PM 37, PM 
37.1, PM 38, PM 39, PM 40, PM 41, PM 42, PM 52, PM 53, PM 54, PM 54.1, 
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PMRI-1-E 

Evaluation Criterla 

Metrics data collection and 
storage processes have 
zomplete and up-to-date 
documentation for the Billing 
Measure Group. 

Not Satisfied 
(In Retest) 

SBC Ameritech has indicated that there will be changes in the data flow for this 
measure group that will be implemented in the third quarter of 2003. The 
performance measurements reported out of RRS will be reported out of the 
ICS/DSS system. Eighteen (18) of the Maintenance and Repair performance 
measurements will be affected by these changes. BearingPoint is in the 
process of determining the impact of these changes on the analysis of this 
measure group. 

For the Billing Measure Group, BearingPoint has determined that metrics data 
collection and storage process documentation is not sufficiently complete and 
up-to-date. 

BearingPoint issued Exception 188, Version 4 on June 3, 2003, which states 
that SBC Ameritech's technical documentation does not consistently present 
an adequate depiction of the flow of data from the source systems to the 
performance measurement reporting systems for certain performance 
measurements. The affected performance measurements are PM 14, PM 15, 
PM 17, PM 18,PM 19, and PM 20. 

SBC Ameritech has indicated that there will be changes in the data flow for 
several performance measurements in this measure group that will be 
implemented by June 2003. The planned changes will remove certain manual 
processes used in data collection for these performance measurements. 
BearingPoint is in the process of determining the impact of these changes on 
the analysis of this measure group. 
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Test 
Reference 
PMRl-1-K 

PMR1-1-L 

Evaluation Criterla 

Melncs data colleclion and 
storage processes have 
:omplete and up-to-date 
jocumentation for the Poles, 
Conduits, and Rights-of-way 
Measure Group. 

Metrics data collection and 
storage processes have 
complete and up-to-date 
documentation for the 
Collocation Measure Group. 

Satisfied 

Satisfied 

For the Poles, Conduits, and Rights-of-way Measure Group, BearingPoint has 
determined that metrics data collection and storage process documentation is 
complete and up-to-date 

SBC Ameritech has indicated that there will be changes in the data flow for PM 
106 in this measure group that will be implemented in the second and third 
quarters of 2003 ICSlDSS will replace some of the manual processes used to 
collect and report this performance measurement. BearingPoint is in the 
process of determining the impact of these changes on the analysis of this 
measure group. 

For the Coltocation Measure Group. BearingPoint has determined that metrics 
data collection and storage process documentation is sufficiently complete and 
up-to-date. 

SBC Ameritech has indicated that there will be a change in the data flow for 
PM 108 in this measure group that will be implemented in August 2003. 
ICSlDSS will replace some of the manual processes used to collect and report 
this performance measurement. BearingPoint is in the process of determining 
the impact of this change on the analysis of this measure group. 
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Test 
Reference 
PMRI-I-M 

PMRI-1-N 

Evaluation Criteria 

Aetrics data collection and 
itorage processes have 
:omplete and up-to-date 
locumentation for the 
lirectory Assistance 
latabase Measure Group 

Metrics data collection and 
jtorage processes have 
:omplete and up-to-date 
documentation for the 
Soordinated Conversions 
Measure Group. 

Result 

dot Satisfied 
(In Retest) 

Vot Satisfied 
(In Retest) 

For the Directory Assistance Database Measure Group, BearinqPoint has 
determined that~metrics data collection and storage process documentation is 
not sufficiently complete and up-to-date. 

Bearingpoint issued Exception 188, Version 4 on June, 2003, which states that 
SBC Ameritechs technical documentation does not consistently present an 
adequate depiction of the flow of data from the source systems to the 
performance measurement reporting systems for certain performance 
measurements. The affected performance measurements are PM 11 0. PM 
Ill, and PM 113. 

SBC Ameritech has indicated that there will be changes in the data flow for the 
performance measurements in this measure group that will be implemented in 
the third quarter of 2003. A new system will replace some of the manual 
processes used to collect and report these performance measurements. 
Bearingpoint is in the process of determining the impact of these changes on 
the analysis of this measure group. 

For the Coordinated Conversions Measure Group, Bearingpoint has 
determined that metrics data collection and storage process documentation is 
not sufficiently complete and up-todate. 

Bearingpoint issued Exception 188, Version 4 on June 30, 2003, which states 
that SBC Ameritech’s technical documentation does not consistently present 
an adequate depiction of the flow of data from the source systems to the 
performance measurement reporting systems for certain performance 
measurements. The affected Performance measurements are PM 114, PM 
114.1, PM 115, PM 115.1, and PM 115.2. 

SBC Ameritech has indicated that there will be changes in the data flow for the 
performance measurements in this measure group that will be implemented in 
August 2003. A new system will replace some of the manual processes used 
to collect and report these performance measurements. Bearingpoint will 
determine the impact of these changes on the analysis of this measure group. 
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Test 
Reference 
PMR1-1-0 

PMRI-1-P 

storage processes have 
complete and up-to-date 
documentation for the NXX 
Measure Group. 

Metrics data collection and 
storage processes have 
complete and up-to-date 
documentation for the Bona 
Fide Requests Measure 
Group. 

Result 

Satisfied 

Satisfied 

ents 

For the NXX Measure Group, Bearingpoint has determined that metrics data 
collection and storage process documentation is sufficiently complete and up- 
to-date. 

SBC Ameritech has indicated that there will be changes in the data flow for 
several performance measurements in this measure group that will be 
implemented in the second and third quarters of 2003. The ICSDSS system 
will replace some of the manual processes used to collect and report these 
performance measurements. Bearingpoint is in the process of determining the 
impact of these changes on the analysis of this measure group. 

For the Bona Fide Requests Measure Group, Bearingpoint has determined 
that metrics data collection and storage process documentation is complete 
and up-to-date. 

SBC Ameritech has indicated that there will be changes in the data flow for PM 
120 and PM 121 in this measure group that will be implemented in the second 
and third quarter of 2003. The ICS/DSS system will replace the manual 
processes used to collect and report these performance measurements. 
Bearingpoint is in the process of determining the impact of these changes on 
the analysis of this measure group. In addition, SBC Ameritech provided and 
Bearingpoint reviewed documentation related to a system change in January 
2003, in which the current Bona Fide Requests Access Database was 
replaced by a new SQL Server Database. 
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Test 
Reference 
PMRI-1-Q 

Eva1 

detrics data collection and 
;torage processes have 
:omplete and up-todate 
jocumentation for the Facility 
dodifications Measure 
;roup. 

Result 

Not Satisfied 
(In Retest) 

Comments 

For the Facility Modifications Measure Group, Bearingpoint has determined 
that metrics data collection and storage process documentation is not 
sufficiently complete and up-to-date. 

Bearingpoint issued Exception 188. Version 4 on June 3, 2003, which states 
that SBC Ameritech's technical documentation does not consistently present 
an adequate depiction of the flow of data from the source systems to the 
performance measurement reporting systems for certain performance 
measurements. The affected performance measurements are PM CW 11 and 
PM WI 9. 

SBC Ameritech has indicated that there will be changes in the data flow for 
several performance measurements in this measure group that will be 
implemented in the second quarter of 2003. The ICSDSS system will replace 
some of the manual processes used to collect and report these performance 
measurements. Seven (7) of the Facility Modifications Measure Group 
performance measurements will be affected by this change. Bearingpoint is in 
the process of determining the impact of these changes on the analysis of this 
measure group. 
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Test 
Reference- 
PMR1-1-R 

Evaluation Crlterla 

Jletrics dala collection and 
itorage processes have 
:omplete and up-to-date 
locumentation for the Other 
vleasure Group. 

(In Retest) metrics data collection and storage process doc&nentation is not sufficiently 
complete and up-to-date. 

Bearingpoint issued Exception 188, Version 4 on June 3, 2003, which states 
that SBC Ameritech's technical documentation does not consistently present 
an adequate depiction of the flow of data from the source systems to the 
performance measurement reporting systems for certain performance 
measurements. The affected performance measurements are PM CW 5, PM 
IN 1, PM MI 14, PM MI 15, PM WI 1, and PM WI 2. 

SBC Ameritech has indicated that there will be changes in the data flow for 
several performance measurements in this measure group that will be 
implemented in the second and third quarters of 2003. The ICSlDSS system 
will replace some of the manual processes used to collect and report these 
performance measurements. Three (3) of the Other Measure Group 
performance measurements will be affected by these changes. Bearingpoint 
is in the process of determining the impact of these changes on the analysis of 
this measure group. 
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EvaluaUan Criteria 

1.1.2 Metrics Data Processing and Technical Requirements Documentation 

Result 

Table 1-2: Results for Metrics Data Processing and Technical Requirements Documentation 

Test 
Reference 
PMRI-2-A 

PMRI-2-B 

technical requirements I (In Retest) 
documentation is complete 
and up-to-date for the Pre- 
Ordering Measure Group. 

Metrics data processing and 
technical requirements 
documentation is complete 
and up-to-date for the 
Ordering Measure Group. 

Not Satisfied 
(In Retest) 

c O m rn e n ts 

For the Pre-Ordering Meashre Group. BearinqPoint has determined that the 
metrics data processing and technical requirements documentation is not 
sufficiently complete and up-to-date. 

BearingPoint issued Exception 187, Version 4 on June 3, 2003, which states 
that SBC Ameritech's technical documentation does not adequately document 
the calculation logic applied to reporting data used in the calculation of certain 
SBC Ameritech published performance measurements. The affected 
performance measurements are PM 1.1 and PM 4. 

For the Ordering Measure Group, BearingPoint has determined that the 
metrics data processing and technical requirements documentation is not 
sufficiently complete and up-to-date. 

BearingPoint issued Exception 187, Version 4 on June 3, 2003, which states 
that SBC Ameritechs technical documentation does not adequately document 
the calculation logic applied to reporting data used in the calculation of certain 
SBC Ameritech published performance measurements. The affected 
performance measurements are PM 5. PM 5.2, PM 6, PM 7, PM 7.1, PM 8, 
PM 9, PM 10, PM 10.1, PM 10.2, PM 10.3, PM 10.4, PM 11, PM 11.1, PM 
11.2, PM 13, PM 13.1, and PM MI 2. 
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PMR1-2-C 

PMR1-2-D 

PMR1-2-E 

Evaluation Criterfe 

Metrics data processing and- 
technical requirements 
documentation is complete 
and up-to-date for the 
Provisioning Measure Group. 

Metrics data processing and 
technical requirements 
documentation is complete 
and up-to-date for the 
Maintenance and Repair 
Measure Group. 

Metrics data processing and 
technical requirements 
documentation is complete 
and up-to-date for the Billing 
Measure Group. 

Vot Satisfied 
(In Retest) 

Not Satisfied 
(In Retest) 

Not Satisfied 
(In Retest) 

Comments 

For the Provisionma Measure Grow. BearmaPoin1 nas determined thal the 
metrics data processing and technical requirements documentation is not 
sufficiently complete and up-to-date. 

Bearingpoint issued Exception 187, Version 4 on June 3,2003, which states 
that SBC Ameritech's technical documentation does not adequately document 
the calculation logic applied to reporting data used in the calculation of certain 
SBC Ameritech published performance measurements. The affected 
performance measurements are PM 55.1, PM 56, and PM 56.1. 

For the Maintenance and Repair Measure Group, Bearingpoint has 
determined that the metrics data processing and technical requirements 
documentation is not sufficiently complete and up-to-date. 

Bearingpoint issued Exception 187, Version 4 on June 3, 2003, which states 
that SBC Ameritech's technical documentation does not adequately document 
the calculation logic applied to reporting data used in the calculation of certain 
SBC Ameritech published performance measurements. The affected 
performance measurements are PM 54 and PM 54.1 

For the Billing Measure Group, Bearingpoint has determined that the metrics 
data processing and technical requirements documentation is not sufficiently 
complete and up-to-date. 

Bearingpoint issued Exception 187, Version 4 on June 3, 2003, which states 
that SBC Ameritech's technical documentation does not adequately document 
the calculation logic applied to reporting data used in the calculation of certain 
SBC Ameritech published performance measurements. The affected 
performance measurements are PM 14 and PM 18. 
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PMR1-2-F 

PMRI-2-G 

PMR1-2-H 

PMRI-24 

5abation Critwia 

Melrics data processing and 
technical requirements- 
documentation is complete 
and up-to-date for the 
Miscellaneous Administrative 
Measure Group. 

Metrics data processing and 
technical requirements 
documentation is complete 
and up-to-date for the 
Interconnection Trunks 
Measure Group. 

Metrics data processing and 
technical requirements 
documentation is complete 
and up-to-date for the 
Directory 
Assistance/Operator Services 
Measure Group. 

Metrics data processing and 
technical requirements 
documentation is complete 
and up-to-date for the Local 
Number Portability Measure 
Group. 

Satisfied 

Not Satisfied 
(In Retest) 

Satisfied 

Not Satisfied 
(In Retest) 

determined that the metrics data processing and technical requirements 
documentation is complete and up-to-date 

For the Interconnection Trunks Measure Group, Bearingpoint has determined 
that the metrics data processing and technical requirements documentation is 
not sufficiently complete and up-to-date. 

Bearingpoint issued Exception 187, Version 4 on June 3,2003, which states 
that SBC Ameritech's technical documentation does not adequately document 
the calculation logic applied to reporting data used in the calculation of certain 
SBC Ameritech published performance measurements. The affected 
performance measurement is PM 73. 

For the Directory AssistancelOperator Services Measure Group, Bearingpoint 
has determined that the metrics data processing and technical requirements 
documentation is complete and up-to-date. 

For the Local Number Portability Measure Group, Bearingpoint has 
determined that the metrics data processing and technical requirements 
documentation is not sufficiently complete and up-to-date. 

Bearingpoint issued Exception 187, Version 4 on June 3, 2003, which states 
that SBC Ameritech's technical documentation does not adequately document 
the calculation logic applied to reporting data used in the calculation of certain 
SBC Ameritech published performance measurements. The affected 
performance measurements are PM 91, PM 93, and PM 95. 
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Test 
Reference 
PMRI-2-J 

PMRI-2-K 

PMR1-2-L 

PMR1-2-M 

pMR1-2-b~ 

documentation is complete 
and up-to-date for the 91 1 
Measure Group, 

Metrics data processing and 
technical requirements 
documentation is complete 
and up-to-date for the Poles, 
Conduits, and Rights-of-way 
Measure Group. 

Wetrics data processing and 
echnical requirements 
jocumentation is complete 
and up-to-date for the 

~ 

:allocation Measure Group. 

Aetrics data processing and 
echnical requirements 
locumentation is complete 
lnd up-to-date for the 
)irectory Assistance 
)atabase Measure Group. 

fetrics data processing and 
tchnical reauirementr 

~ .. 
ocumentatibn is complete 
nd up-to-date for 
oordinated Conversions 
leasure Group. 

lndeterminat 

Not Sattsfiec 
(In Retest) 

Satisfied 

Satisfied 

Satisfied 

For the Poles, Conduits, and Rights of Way Measure Group, Bearingpoint 
determined that metrics data processing and technical requirements 
documentation is not sufficiently complete and up-to-date. 

Bearingpoint issued Exception 187, Version 4 on June 3, 2003, which states 
:hat SBC Ameritech's technical documentation does not adequately document 
he calculation logic applied to reporting data used in the calculation of certain 
SBC Ameritech published performance measurements. The affected 
lerformance measurement is PM 105. 

-or the Collocation Measure Group, Bearingpoint has determined that the 
netrics data processing and technical requirements documentation is 
:omplete and up-to-date, 

'or the Directory Assistance Database Measure Group, Bearingpoint 
etermined that metrics data processing and technical requirements 
ocumentation is complete and up-to-date. 

or the Coordinated Conversions Measure Group, Bearingpoint has 
stermined that the metrics data processing and technical requirements 

documentation is complete and up-to-date. 

June 30,2003 
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Test 
Reference 
PMR1-2-0 

PMRl-2-P 

PMRI-2-Q 

PMRI-2-R 

Evaluatioo Criteria 

Metrics data processing ana 
technical requirements 
documentation is complete 
and up-to-date for the NXX 
Measure Group. 

Metrics data processing and 
technical requirements 
documentation is complete 
and up-to-date for the Bona 
Fide Requests Measure 
Group. 

Metrics data processing and 
technical requirements 
documentation is complete 
and up-to-date for the Facility 
Modifications Measure 
Group. 

Metrics data processing and 
technical requirements 
documentation is complete 
and up-to-date for the Other 
Measure Group. 

ndeterminate 

Satisfied 

Satisfied 

Not Satisfied 
(In Retest) 

For the NXX Measure Group, BearingPolnt determined that SBC Ameritech 
has developed metrics data processing and technical requirements 
documentation. Bearingpoint is assessing whether the metrics data 
processing and technical requirements documentation is sufficiently complete 
and up-to-date. 

For the Bona Fide Requests Measure Group, Bearingpoint has determined 
that the metrics data processing and technical requirements documentation is 
complete and up-to-date. 

For the Facilities Modification Measure Group, Bearingpoint has determined 
that the metrics data processing and technical requirements docurnentation is 
complete and up-to-date. 

For the Other Measures Measure Group, Bearingpoint determined that metrics 
data processing and technical requirements documentation is not sufficiently 
complete and up-to-date. 

Bearingpoint issued Exception 187, Version 4 on June 3, 2003, which states 
that SBC Ameritech's technical documentation does not adequately document 
the calculation logic applied to reporting data used in the calculation of certain 
SBC Ameritech published performance measurements. The affected 
performance measurements are PM MI 9. PM MI 12, and PM MI 13. 
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PMR1-3-C 

1.1.3 Metrics Data Processing and Storage Capacity Managernen! 

Procedures are in place to 
ensure adequate capacity for 
processing and storing rnetrics 
data for the Provisioning 
Measure Group. 

Satisfied 

Table 1-3: Results For Metrics Data Processing and Storage Capacity Management 

data for the Pre-Ordering 

ensure adequate capacity for 
processing and storing metrics 
data for the Ordering Measure 
Group 

Ameritech has adequate capacity management procedures related to 
processing and storage of metrics data. 

Bearingpoint has concluded that SBC Ameritech has adequate capacity 
management procedures for processing and storing metrics data for the ARAF 
Availability Spreadsheet, ARWEXACT. ICSIDSS, Oracle Website Database, 
PRS. PRS+. RRS, SAS, Vantive, and WFNC. 

- - - - - - -_ - ~ __ 
For tne Ordercng Measure Group, BearingPoint has determine0 lhal SBC 
Ameritech has aaequale capacity management procedures related lo the 
processing and storage of metrics data. 

Bearingpoint has concluded that SBC Ameritech has adequate capacity 
management procedures for processing and storing metrics data for ICSIDSS, 
Oracle Website Database, PRS+. RRS, and SAS. 

For the Provisioning Measure Group, Bearingpoint has determined that SBC 
Ameritech has adequate capacity management procedures related to the 
processing and storage of metrics data 

Bearingpoint has concluded that SBC Ameritech has adequate capacity 
management procedures for processing and storing metrics data for ICSIDSS, 
Oracle Website Database, PRS+, RRS. and SAS. 

Page 22 June 30.2003 



.II.I_Ip-I1 OSS Evaluation Project Repolt - Test Results 

Test 
Reference 
PMR1-3-D 

PMR1-3-E 

PMR1-3-F 

Evaluation Critaria 

Procedures are in place to 
ensure adequate capacity for 
processing and storing metrics 
data for the Maintenance and 
Repair Measure Group. 

Procedures are in place to 
ensure adequate capacity for 
processing and storing metrics 
data for the Billing Measure 
Group. 

Procedures are in place to 
ensure adequate capacity for 
processing and storing metrics 
data for the Miscellaneous 
Administrative Measure Group. 

Result 

Satisfied 

ideterminate 

Satisfied 

Comments 

For the Maintenance and Repair Measure Group, Bearingpoint has 
determined that SBC Amerttech has adequate capacity management 
procedures related to the processing and storage of metrics data. 

Bearingpoint has concluded that SBC Ameritech has adequate capacity 
management procedures for processing and storing metrics data for the Coral 
Database, Oracle Website Database, PRS+, RRS. and SAS. 

Bearingpoint has concluded that SBC Ameritech has adequate capacity 
management procedures for processing and storing metrics data for AEBS 14 
Database, ALDIS Billing Data Warehouse, CABS, CAMPS, DUF Parity File 
;CAMPS Daily Statistical File), ICSIDSS. Loops Database, MPS Browser, 
3racle Website Database, PRS, PRS+, Resend Spreadsheet, Results 
Summary for Stats, SAS, and Statistical Sampling'Log. 

Bearingpoint is still assessing ACE, EDW. Mentor, RBS, and SOT. 

For the Miscellaneous Administrative Measure Group, Bearingpoint has 
determined that SBC Ameritech has adequate capacity management 
procedures related to processing and storage of metrics data. 

Bearingpoint has concluded that SBC Ameritech has adequate capacity 
management procedures for processing and storing metrics data for CCMIS, 
Genesys CTI Reporting Application, Nortel Meridian Max (BCS-ACD). Nortel 
Meridian Max (LSC-ACD), Oracle Website Database, PRS. PRS+. RAD (CCC- 
ACD), and SAS. 

Page 23 June 30,2003 



- liw@$vn 
OSS Evaluation Project Report - Test Results .“-...-._U_ 

Test 
Reference 
PMR1-3-G 

PMR1-3-H 

PMRI-3-1 

PMR1-3-J 

Evaluation Criteria 

Procedures are in place to 
ensure adequate capacity for 
processing and storing metrics 
data for the Interconnection 
Trunks Measure Group. 

Procedures are in place to 
ensure adequate capacity for 
processing and storing metrics 
data for the Directory 
AssistancdOperator Services 
Measure Group. 

Procedures are in place to 
ensure adequate capacity for 
processing and storing metrics 
data for the Local Number 
Portability Measure Group. 

Procedures are in place to 
ensure adequate capacity for 
processing and storing metrics 
data for the 91 1 Measure 
Group. 

Result 

Satisfied 

Satisfied 

Satisfied 

Satisfied 

Comments 

For the Interconnection Trunks Measure Group, Bearingpoint has determined 
that SBC Ameritech has adequate capacity management procedures related to 
the processing and storage of metrics data. 

Bearingpoint has concluded that SBC Ameritech has adequate capacity 
management procedures for processing and storing metrics data for the EO1 
Network Database. NSDB. Oracle Website Database, PRS, PRS+. Returned 
Weekly Spreadsheet, RRS, and SAS. 

For the Directory Assistance/Operator Services Measure Group, Bearingpoint 
has determined that SBC Ameritech has adequate capacity management 
procedures related to processing and storage of metrics data. 

Bearingpoint has concluded that SBC Arneritech has adequate capacity 
management procedures for processing and storing metrics data for Oracle 
Website Database, QMIS, PRS, PRS+, and SAS. 

For the Local Number Portability Measure Group, Bearingpoint has 
determined that SBC Ameritech has adequate capacity management 
procedures related to the processing and storage of metrics data. 

Bearingpoint has concluded that SBC Ameritech has adequate capacity 
management procedures for processing and storing rnetrics data for ICS/DSS, 
Oracle Website Database, PRS+, RRS. and SAS. 

For the 911 Measure Group, Bearingpoint has determined that SBC Ameritech 
has adequate capacity management procedures related to processing and 
storage of metrits data. 

Bearingpoint has concluded that SBC Ameritech has adequate capacity 
management procedures for processing and storing metrics data for the CLEC 
Comparison Report, Error Return Spreadsheet, Gateway RT62, ICS/DSS. 
Oracle Website Database, PRS, PRS+, Reseller Report. and SAS. 
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